

MINISTRY OF NEW & RENEWABLE ENERGY

Progress Update of PM KUSUM Scheme

05 September 2022



PM – KUSUM

ALL-INDIA

SNAPSHOT

4.9 GW Capacity **Allotted** under Component A with
63.95 MW installed Capacity

8.07 lakhs Pumps **Sanctioned** under Component B with
1.37 lakh installed numbers

25.43 lakhs Pumps **Sanctioned** under Component C
(IPS + FLS) with **1056** solarised numbers under IPS

Scheme extended till 31.03.2026

01

02

03

04

PM KUSUM

DELAY IN IMPLEMENTATION

INSUFFICIENT FUNDS WITH STATES

INCREASE IN COMPONENTS' PRICES

FINANCING ISSUES UNDER COMP. A

NON-AVAILABILITY OF LAND NEAR
SUBSTATIONS

UNMETERED CONNECTIONS

DIFFICULT TO CONVINC FARMERS TO
INVEST IN SOLAR

01

- Delay in State Government approval for the project

02

- Delay due to limited access to installation sites owing to COVID-19 pandemic

03

- States are to provide at least 30% subsidy for which **matching state share is not available**

- **Increase in steel prices, GST and shortage in supply** of glass affected implementation

04

- **Slow Implementation** by Banks to process loans under Component A

05

- Lack of availability of land for decentralized solar projects in few states

06

- Non-availability of metered connection in some states led to delay in implementation in some states. Provision relaxed by MNRE

07

- Farmers share not coming in under Component-C (IPS)



Major Amendments to Ease Implementation

- 01** Extension for PM KUSUM Scheme granted till 31.03.2026
- 02** DCR for solar cells waived off for feeder solarization projects for work awarded to the implementing company by 20.06.2023.
- 03** CFA available for pump capacity up to 15 HP to the individual farmers in the North-eastern States, Hill States & Island UTs under Component-B & C
- 04** No Requirement for PBG of Rs. 5 Lakh/MW under Comp. A of PM KUSUM
- 05** Requirement of Bank Guarantee for the release of CFA under Comp. C of PM KUSUM has been removed
- 06** State tender allowed under Component-B
- 07** Time period extended for implementation to 24 months for all the Components
- 08** Multiple extensions allowed to States to complete the sanctioned capacities



Thank You